

NRO REVIEW COMPLETED

23 January 1970

NRO
STAT

7322
B

Subject: Contract [redacted] Follow-On EMR Program
Monthly Technical Progress Report
Period Ending 31 December 1969

Dear Burt:

In fulfillment of the subject obligation enclosed please
find one (1) copy of this Contractor's report No. 70.

Regards,



Jim

JM:vg
Encl.

cc: SPO [redacted]
ASPO [redacted]

w/2 cys. encl.
cy.encl.

STATINTL

ELECTROMAGNETIC RECONNAISSANCE SYSTEMS

MONTHLY LETTER REPORT NO.70(U)

1940-L-70

PERIOD ENDING: 31 DECEMBER 1969

This is the Seventieth (70) monthly letter report listing the remaining open items attendant to the procurement of additional Electromagnetic Reconnaissance Systems (EMR). (December 1969)

FOLLOW-ON EMR PROGRAM-STATUS OF OUTSTANDING ITEMS

BASIC CONTRACTUAL OBLIGATIONS

W/S Item I - EMR Systems - ANALOG COLLECTION CAPABILITY

For status of the Analog Capability Demonstration see the Contractor's Monthly Letter Report 1987-L-70 under the Central Processing Center (CPC) Procurement

W/S Item V - CONFIGURATION RECORDS

Will be submitted for acceptance under the Contractor's final (close-out) Voucher.

Complete - Not delivered

SUPPLEMENTARY CONTRACTUAL REQUIREMENTS

ECP 1940-29 SCL MEMORY NOISE & LOGIC RETROFIT

One (1) remaining spare assembly "Stabilizers and Drive Assemblies Wired" (TI P/N 542064-2, 902720A02) is in the process of being modified by the Subcontractor, California - This item has a contemplated delivery to of March 1970.

STATINTL

STATINTL

STATINTL

STATINTL

APPROVED:

OPTIONAL REQUIREMENTS (spare parts)

<u>LIST NO.</u>	<u>SEQ. #</u>	<u>PT. NO.</u>	<u>NOMENCLATURE</u>	<u>QTY</u>	<u>REMARKS</u>	<u>EDD</u>	<u>SHIP INFO</u>
1	A09320	340500-1	Stage&Amp Assem.	1		2/70	
4	024600	542065-1	Sense Card Assem.	1	ASPO enters this item on DCN E67-147 S/B List 4 I/N 024600	2/70	NRO STAT
4	023401	542064-2	Stabilizer Assem.	1	ASPO enters P/N as 542064-1 on DCN E68-46. S/B P/N 542064-2 DCN E68-91 See List 4 I/N 023401	1/70	Vo.5108 to <input type="text"/>
36	7C0180	502487-1	One Shot L.C.	2		2/70	

STATINTL

from the desk of . . .



10 January 1970

Notes Copy for

Burt:

From my recent correspondence regarding cost projections under both the FY-7321 and 7322 Contracts, you might recall we anticipated completion of all Contract obligations in the near future.

The attached correspondence to the SPO essentially defines the remaining obligations under FH7321 and requests SPO concurrence in our having fulfilled all technical requirements under FH7322. Frankly, I do not believe either the SPO or Using Command will raise any serious objections to this correspondence. Accordingly, I feel the recent fiscal projections are accurate and the Contracts should be closed out no later than June of this year.

I will keep you informed of our progress from time to time.

JM:vg

Regards,

Jim
Jim

9 February 1970

NRO
STAT

Subject: Contract(s) [redacted] CPC and
Follow- On EMR Programs
Fulfillment of Technical Performance Requirements
Thereunder

STATINTL Reference: Telecon [redacted] on 6 February 1970
Encl.: (1) Two (2) copies "Interim Engineering
Report of Analog Data Processing
Capability "dated 9 Feb. 1970.
(2) Two (2) copies "Listing/Completion
Schedule for Outstanding CPC Contract
[redacted] Obligations", dated
9 February 1970

NRO
STAT

STATINTL Attention: [redacted]

Dear Ed:

The contents hereof are submitted in the interest of apprising the SPO of the Contractor's progress to date in fulfilling the Analog Data Collection and Processing Requirements under the CPC and Follow-On EMR Contracts.

Please be advised as follows:

- Re The CPC Procurement, Contract [redacted]

NRO
STAT

In accordance with the three (3) part objectives set forth in the Contractor's past (Dec. '69) Monthly Technical Progress Report the writer is pleased to submit the enclosed (1) Interim Engineering Report documenting the results of the recently completed Analog Processing Demonstration conducted at SC-5.

From enclosure (1) it is to be noted that there remain certain deficiencies related to the ground processing equipment, said deficiencies being listed under enclosure (2). The Contractor submits the enclosed (2) listing of outstanding CPC Contract obligations is accurate and in conformance with prior discussions and/or agreements with the Using Command. Unless directed otherwise the Contractor will proceed toward completion of the enclosure (2) deficiencies, which when viewed from the Contractor's viewpoint, constitute the fulfillment of all technical performance requirements under Contract [redacted]

NRO
STAT

9 February 1970

By the referenced telecon the writer advised of a pending ECP submittal necessary to accomplish certain equipment modifications in conformance with current configuration control procedures. This ECP, designated No. 1987-36, will be accomplished within existing Contract funding as a Contractual, non-fee bearing, obligation.

- Re The Follow-On EMR Procurement, Contract [redacted]

NRO
STAT

With only the Analog Capability Demonstration having precluded prior completion this Contractor considers that the fulfillment of all technical performance requirements under Contract [redacted] has now been achieved. Unless directed otherwise the Contractor will now proceed to prepare a final document setting forth the manner (Voucher No., date, circumstances, etc.) in which all of the items of Contract have been fulfilled.


NRO
STAT

It is to be noted that from a non-technical standpoint the Contractor recognizes its obligation to deliver the few remaining spare parts entered on the last (Dec.'69) Monthly Technical Progress Report as well as the disclosure of residual inventories to [redacted]

NRO
STAT

The Contractor trusts the contents hereof accurately reflect the current status of each of the subject Contracts insofar as to the fulfillment of Technical Performance Requirements. In the event additional information is required please contact the undersigned.

Regards,


Jim

JM:vg
Encl.

STATINTL
STATINTL

cc:

SC-5
ASPO

[redacted] w/encl.

[redacted] w/encl.

STATINTL

Approved For Release 2003/02/27 : CIA-RDP72B00464R000400100063-2

Next 1 Page(s) In Document Exempt

Approved For Release 2003/02/27 : CIA-RDP72B00464R000400100063-2